

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY - Phase VII - Krishna District - "Road from Chitturu to Majeru via Pushadam of Krishna District" - Revised Administrative Sanction due to excess Tender Premium - Accorded - Orders - Issued.

-----

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 964

Dated: 02-06-2012.

Read the following:-

- 1) G.O.Rt.No.1317, PR&RD.(Progs.II) Department, Dt.29-8-2008.
- 2) From the ENC(PR), PMGSY, Hyd. Lr.No.W8/APVII 0946/  
Pushadam/KRSN/2007-08, Dt. 31-10-2011.

<<>>

**ORDER:**

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.249.01 lakh in respect of the "Road from Chitturu to Majeru via Pushadam of Krishna District" under PMGSY Phase VII.

2. In the references 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.231,62,495/- as against the Original Administrative Sanction of Rs.249.01 lakh in respect of the work "Road from Chitturu to Majeru via Pushadam of Krishna District" under PMGSY Phase VII due to excess tender premium.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administration Sanction for an amount of Rs.2,31,62,495/- (Rupees Two crore thirty one lakh sixty two thousand four hundred and ninety five only) including GOI share of Rs.228,35,623/- (Rupees Two crore twenty eight lakh thirty five thousand six hundred and twenty three only) and State share of Rs.3,26,872/- (Rupees Three lakh twenty six thousand eight hundred and seventy two only) as against the Original Administration Sanction Rs.249.01 lakhs (Rupees Two crore forty nine lakh and one thousand only) in respect of the "Road from Chitturu to Majeru via Pushadam of Krishna District" under PMGSY Phase VII due to excess tender premium to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of above work : Rs.249.01 lakhs

**Now RAS required as follows:**

a) Amount chargeable from PMGSY Ph.VII : Rs.228,35,623/-

b) Amount chargeable from State Govt.

Share towards excess Tender Premium : Rs. 3,26,872/-

Total RAS required (a+b) : Rs.231,62,495/-

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.1076/1060/12/Expr.PR&RD, dated 01.05.2012.

(PTO)

::2::

6. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Krishna District.

The District Treasury Officer, Krishna district.

The Accountant General, AP., Hyderabad.

Copy to:

The P.S. to Min. (PR & RWS)

The Finance (Expr.PR&RD) Department.

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER